COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C22032

PCN. 22032-BI D

CONTRACT DESCRI PTI ON\:
1-70 VAIL PASS FROST HEAVES

PRQJECT NO NHPP 0702- 381
1-70 VAIL PASS FROST HEAVES
NAME OF ROAD:

PROJECT COUNTI ES: EAGLE

CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P.

P.O BOX 580

RYE CO 81069  (719)489- 3385

CURRENT PROJECT AMI:  $ 1,254, 070.00 PARTICl PATI NG

AWARD PROQJECT AMT: $  1,132,110.00 NON-PARTI Cl PATI NG

PERCENT COVPLETE: 38. 13% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 775, 835. 00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB! $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0001

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 09/ 12/ 2017

11: 02: 01

TIME CHARGED: 31.0 DAYS TIME ALLOW 11/3/2017 FI XED COVPLETI ON DATI

PERCENT TI ME: 32.29 ORI G TI ME ALLON 11/3/2017 FIXED COVPLETI ON DATI

SUW T

PAY PERI OD ENDI NG 08/ 30/ 2017 DATE TI ME STARTED 07/31/2017
DATE LET 06/ 15/ 2017 DATE WORK BEGAN 07/ 31/ 2017
DATE AWARDED 06/ 27/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/ 14/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 07/ 31/ 2017

$ 478, 235. 00 $ 478, 235. 00
0. 00 0. 00
478, 235. 00 478, 235. 00
0. 00 0. 00
478, 235. 00 478, 235. 00
-12,547.05 -12, 547. 05
0.00 0. 00
465, 687. 95 465, 687. 95
0.00 0. 00
0. 00 0.00
465, 687. 95 465, 687. 95
0.00 0. 00
PAMENT DE s 465, 687.95

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C22032

PCN: 22032-BI D

PRQJECT: NHPP 0702- 381

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00220

Renoval of Asphalt Mat

0015 202-00250

Renoval of Pavenent MarKking

0020 202-01170

Renoval of Guardrail Type 7

0025 203-00400 Rock Excavation

0030 203-01510  Backhoe
0035 203-01550  Dozing
0040 203-01582  Truck (Dunp)

0045 203-01590 Front End Loader (Rubber Tire)

0050 203-01597

Pot hol i ng

0055 203-02330 Labor er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
10, 000. 00000
561. 000
SY
50. 00000
801. 000
SF
50. 00000
12. 000
LF
50. 00000
887. 000
CcY
80. 00000
20. 000
HOUR
100. 00000
10. 000
HOUR
150. 00000
20. 000
HOUR
120. 00000
10. 000
HOUR
100. 00000
25. 000
HOUR
400. 00000
40. 000
HOUR

50. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 500
0. 500

0. 000
213. 000
213. 000

0. 000
801. 000
801. 000

0. 000
0. 000
0. 000

0. 000
397. 000
397. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
12. 000
12. 000

Page 2
ESTI MATE RUN 09/ 12/ 2017

11: 02: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5, 000. 00
5, 000. 00
10, 650. 00
10, 650. 00
40, 050. 00
40, 050. 00
0. 00
0. 00
31, 760. 00
31, 760. 00
500. 00
500. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 400. 00
2, 400. 00
600. 00
600. 00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 22032-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0001 11:02: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206- 00000 Structure Excavation 639. 000 0. 000
cY 264. 000 21, 120. 00
80. 00000 264. 000 21, 120. 00
0065 206-00510 Filter Material (O ass A 784. 000 0. 000
cY 275. 000 41, 250. 00
150. 00000 275. 000 41, 250. 00
0070 206-01750 Shoring Protect Fiber Optic 1. 000 0. 000
LS 0. 750 7,500. 00
10, 000. 00000 0. 750 7,500. 00
0075 208-00002 Erosion Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 250. 000 5, 000. 00
20. 00000 250. 000 5, 000. 00
0080 208-00035  Aggregate Bag 100. 000 0. 000
LF 55. 000 1, 375. 00
25. 00000 55. 000 1, 375. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0105 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0110 212-00032 Soi |l Conditioning 0. 700 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 22032-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0001 11: 02: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 3, 200. 000 0. 000
d ass
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0120 240- 00000 Wldlife Biologist 40. 000 0. 000
HOUR 4. 500 225. 00
50. 00000 4. 500 225. 00
0125 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 304- 06007 Aggregate Base Course (Cl ass 6) 187. 000 0. 000
CY 63. 000 4,410. 00
70. 00000 63. 000 4,410. 00
0135 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 561. 000 0. 000
SY 213. 000 24, 495. 00
115. 00000 213. 000 24, 495. 00
0140 405- 00101 Heating and Renixing Treatnent (Special) 372. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0145 420-00134 Geotextile (Separator) (O ass 3) 2, 793. 000 0. 000
SY 1, 014. 000 5, 070. 00
5. 00000 1, 014. 000 5, 070. 00
0150 506-01020 Geogri d Rei nforcenent 30. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 604-30010 Manhol e Sl ab Base (10 Foot) 9. 000 0. 000
EACH 7.000 38, 500. 00
5, 500. 00000 7.000 38, 500. 00
0160 605- 00060 6 Inch Perforated Pipe Underdrain 1, 100. 000 0. 000
LF 773.000 19, 325. 00
25. 00000 773.000 19, 325. 00
0165 605-84100 Subsurface Drain Qutlet Structure (Special) 5. 000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22032-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0001 11:02: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-00710 Quardrail Type 7 (Style CA) 12. 000 0. 000
LF 0. 000 0.00
220. 00000 0. 000 0.00
0175 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0180 614-80385 Runble Strip 85. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0185 624-29012 12 Inch Drainage Pipe (O ass 9) 521. 000 0. 000
LF 493. 000 24, 650. 00
50. 00000 493. 000 24, 650. 00
0190 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 600 15, 000. 00
25, 000. 00000 0. 600 15, 000. 00
0195 626- 00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 600 60, 000. 00
100, 000. 00000 0. 600 60, 000. 00
0200 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 300 2,460. 00
8, 200. 00000 0. 300 2,460. 00
0205 627- 00009 Modi fi ed Epoxy Pavement Marking(lnlaid) 4.000 0. 000
GAL 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0210 627-00011 Pavenent Marking Paint (Waterborne) 10. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0215 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 40. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0. 00
0220 630-00000 Fl aggi ng 1, 000. 000 0. 000
HOUR 107.500 3,225.00
30. 00000 107.500 3,225.00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 22032-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0001 11: 02: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 00007 Traffic Control Inspection 30. 000 0. 000
DAY 16. 000 2, 640. 00
165. 00000 16. 000 2, 640. 00
0230 630-00012 Traffic Control Management 100. 000 0. 000
DAY 18. 000 14, 400. 00
800. 00000 18. 000 14, 400. 00
0235 630-80001 Fl ashi ng Beacon (Portabl e) 10. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0240 630-80336 Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0245 630- 80341 Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 11. 000 385. 00
35. 00000 11. 000 385. 00
0250 630- 80342 Construction Traffic Sign (Panel Size B) 72.000 0. 000
EACH 20. 500 717.50
35. 00000 20. 500 717.50
0255 630- 80343 Construction Traffic Sign (Panel Size O 32.000 0. 000
EACH 16. 000 560. 00
35. 00000 16. 000 560. 00
0260 630-80348 Construction Information Sign 4. 000 0. 000
EACH 2.000 70. 00
35. 00000 2.000 70. 00
0265 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 412. 50
825. 00000 0. 500 412. 50
0270 630- 80359 Portabl e Message Sign Panel 300. 000 0. 000
DAY 32. 000 1, 760. 00
55. 00000 32. 000 1, 760. 00
0275 630- 80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 50. 000 750. 00
15. 00000 50. 000 750. 00



CONTI D C22032 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 22032-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0001 11: 02: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0290 630- 80367 Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 500 412. 50
825. 00000 0. 500 412. 50
0295 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 500. 000 25, 000. 00
50. 00000 500. 000 25, 000. 00
0300 630-80380 Traffic Cone 70. 000 0. 000
EACH 15. 000 112. 50
7.50000 15. 000 112. 50
0305 630-85010 I npact Attenuator (Tenporary) 4.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
0310 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2. 000 0. 000
(Tenporary)
EACH 1. 000 32, 000. 00
32, 000. 00000 1. 000 32, 000. 00
0315 632-00000 N ght Work Lighting 1. 000 0. 000
LS 1. 000 500. 00
500. 00000 1. 000 500. 00
0320 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 1, 450. 000 0. 000
FA 1, 450. 000 1, 450. 00
1. 00000 1, 450. 000 1, 450. 00
0330 700-70014 F/ A Incentive 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C22032 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22032-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP 0702- 381 ESTI MATE NO 0001 11:02: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70016 F/ A Fuel Cost Adjustnent 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0340 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,229, 070.00 $ 453,235.00 $ 453, 235. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620-00002 Field Ofice (Oass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0355 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 25, 000. 00 $ 25,000.00 $ 25, 000. 00
PRQJECT TOTAL CURRENT AMI $ 1, 254,070.00$ 478,235.00 $ 478, 235. 00



